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This Week  7/27 - 7/31
Task Start Date  End Date

• Install IR floor plates, 12 ton cart & manlift Done Done
• Move MuID collars to AH Done Done
• Remove 4 MMS lampshades (2-3 days) Done Done
• Reinstall ladder and dumb waiter on EC in AH 

and fold down EC platforms (1 day) Done    Done
• Field Fit ½ octant retaining arm/clamps design to fit                      Done Done
• PC1 East repair fixture: order raw 

materials, order off-the-shelf components 
& hardware, receive and inspect components                      Done Done

• Meet with Carpenters to get permission to build
MMS sta 2/3 scaffolding Done Done

• Install MuTrigger Cables behind MM                              Done        Done
• Move MMS North/South Done        Done
• Receive MuTrigger FEE’s cable and connectors, 

prep and bundle for installation                                Done        Done
• Open MMN hatch and O2 check  atmosphere Done         Done
• Reconnect EC utilities for shutdown mode Done       Done
• Receive complete RPC3 N base, pitch support, 

lifting fixtures & ½ octant 7&8 vertical support in progress     7/29
• Install ladder/access platform and work 
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This Week  7/27 - 7/31 Cont’d
Task Start Date  End Date

• platforms for work above MuID steel (3 days) in Progress     7/31
• Move MuID plumbing rack on pedestal away 

From gap 5 in Progress     7/31
• Fan Tray replacement evaluation and priority plan  in progress     7/31 
• Presurvey ½ octants at RPC Factory in progress     7/31
• Install Station 1 Scaffolding (3 days)                          in Progress   7/31
• Work permits for RPC3, MuTrigger/MuTr N&S                       in progress   7/31 
• Inspect  Station 1 Scaffolding (1/2 day)                        7/31         7/31
• cleaning and testing of MuTracker HV 

splitter boxes                                                 in progress   7/31
• Install MuTrigger Station 1 S FEE cable 

management                                                      7/31        8/6

• Evaluate Gap 5 grout at Factory in progress  8/6
• Receive and test MuTrigger FEE’s                                           in progress   8/6
• ID/label gap 5 N cables & pipes and move out 

of gap 5                                                        in Progress 8/6
• Troubleshoot MUTrigger FEE’s in MMN                                   in Progress 8/31
• Troubleshoot MUTr decaps in MMN                                 in Progress 8/31
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Starting Next Week  8/3 – 8/7
Task Start Date  End Date

• Survey tapped holes on MuID5 steel and survey 
east and west RPC3 N support bases (3 days) 8/3 8/14

• Drill and tap MuID gap 5 steel top and north 8/3 8/14
• Install RPC3 N support base & grout (4 days) 8/3 8/14
• Install Station 3 N pitch control (unistrut rails) on 

pedestal and east and west gap 5 north walls and 
attach to support bases (tall column) 8/3 8/14

• Install MMS station 2/3 scaffolding 8/3 8/14
• Install Station 1 FEE’s & Electronics and connect cables 8/3 8/28
• MuTr decapacitations & MuTr FEE trouble-Shooting in 

MMS Sta 1&3 8/3 8/28
• MuTr Rack 2 troubleshooting 8/3 8/28
• Vendor install Ar dewar & vaporizer 8/3 8/28
• Install rails and fences on gas pad 8/3 8/28
• DCM rack electric prep 8/3 8/30
• MuTr HV and FEE test and evaluation as MuTrigger FEE’s 

& RPC’s are installed 8/3 11/30
• Set up PHENIX “stage” for Summer Sunday Tour 8/5 8/7
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• Assemble HV, experimental gas and N2 gas 
distribution and install tent                                   in progress          8/14

• Fabricate Base Locking/Installation fixture           in progress          8/14
• Fabricate RPC3 adjustable ½ octant cradle in progress           8/14
• Move PHENIX-North tunnel shielding, remove

PHENIX-North vapor barrier and crystal palace, 
repair/replace area lighting in progress 8/14

• Move MuID piping, piping supports out of Gap 5 
to temporary store area in progress 8/14

• Move MuID cables and cable tray out of Gap 5 
to temporary store area   in progress 8/14

• Order & receive parts for gap5 N cable 
management in progress      8/14

Continuing Tasks currently underway
Task                         Start Date   End Date
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• Design concept for Base locking/Installation 
fixture for RPC3N                                               in progress          8/14

• Design RPC3 adjustable ½ octant cradle                                  in progress     8/14
• Prep RPC3 N racks for installation                              in progress          8/14
• Simulated RPC installation at RPC Factory 

(practice/tests) commission all installation 
components base, locking/install, survey, cradle in progress            8/31

• Plan and install 2 new PHENIX gas pad 
expansion pads                                                  in progress 9/4

• Spec, purchase, install and test instrumentation 
and monitoring, cables, etc.for rack room 
AC3 and new electronics water chiller                           in progress           10/31

• Spec, purchase, install and test instrumentation 
and monitoring, cables, etc.for non-PHENIX 
fire alarm status panel                                         in progress           10/31

• Spec, purchase, install and test power wiring for
new DCM racks                                                   in progress           10/31

• Start Design supports for Beampipe upgrade in progress 11/30
• Design & Fabrication support for VTX in progress 11/30
• Design support for FVTX in progress 11/30
• Design support for FOCal in progress 11/30
• Fan Tray replacements (as time permits) in progress 11/30

Continuing Tasks currently underway (cont’d)
Task Start Date  End Date
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• Test/replace rack transient suppression 7/20 12/1

• UPS feeds for GTM and GL1 racks 7/20 12/1

• Cordless phones in tunnel 7/20 12/1

• Individual relays on all HV supplies 7/20 12/1

• SF6 alarm to MCR? 7/20 12/1

• More volts to EMCAL FEM's? 7/20 12/1

• Revisit LV systemization/standardization of 
controls, etc. 7/20 12/1

• Correct wiring of the DCM crates enables 7/20 12/1

• Replace ECB1&2 (ADAM5000s) with a single new 
ADAM5000E 7/20 12/1

• Replacement OPC server computers 7/20 12/1

• Replace old PCI type RS485 interface boards 
with USB-Fiber and Fiber-RS485 system 7/20 12/1

• Add single-button ON/OFF controls to some LV GUIs 7/20 12/1

• Determine optimal baud rate for EC North RMC 7/20 12/1

• Remove the temporary FlatPAC in SMT4 and install 
two new MegaPACs 7/20 12/1

Continuing Tasks currently underway (cont’d)
Task Start Date  End Date
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• VTX/FVTX LV Dist system evaluation 7/20 12/1
• Prep for production of up to 39 boards in 4 crates 

(VTX/FVTX) 7/20 12/1
• VTX/FVTX cooling system interlock design 7/20 12/1
• Evaluate possible design for 4x1 GL1 L1 triggers 7/20 12/1
• Test direct ethernet implementaion on Maszi's new HV 

control interface board 7/20 12/1
• Get air conditioners installed in mixing house 7/20 12/1
• Investigate shed/larger bottles for R134A 7/20 12/1
• Replace damaged compressed air flowmeter 7/20 12/1
• Add check valves to some supply lines (as needed) 7/20 12/1
• Design and build heat exchanger for HBD system 7/20 12/1
• Re-test HBD supply line for leaks (pad to mixing house) 7/20 12/1
• Replace/ regenerate HBD purifier and driers (late Fall) 7/20 12/1
• Send mass flowmeters out for recalibration 

(DC/PC, MuID, TOF.W) 7/20 12/1
• Replace pad chamber flowmeters in IR, re-label 7/20 12/1
• Investigate Mutr station 2 gas loss. Confirm labeling 7/20 12/1
• Replace/upgrade gas house PC’s 7/20 12/1
• Move MuID distribution panel, for future RPC access 7/20 12/1
• Re-route several gas lines in the RPC3 south gap 7/20 12/1

Continuing Tasks currently underway (cont’d)
Task Start Date  End Date
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• Run gas lines to North tunnel 7/20 12/1
• Design and build gas humidifier 7/20 12/1
• Layout and build North distribution panel 7/20 12/1
• Run Signal/control lines to north tunnel 

(line goes to IR panel first) 7/20 12/1
• Build RPC gas rack for mixing house 7/20 12/1
• Install electronic and Gas PC in gas house

for RPC’s 7/20 12/1

Continuing Tasks currently underway (cont’d)
Task Start Date  End Date
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Expected IR Configuration During Shutdown ’09

7/6 – 7/17  Run configuration EC and WC can be moved 
east/west ~3 ft

7/17-7/22  MMS moved south, CM in run position EC & 
WC can be moved east/west ~3 ft

7/22-7/28 MMS north, Run configuration WC can be 
moved east/west ~3 ft EC in AH

7/28-10/1  MMS south, CM in run position, EC in AH
WC in west position (against wall), scaffolding 
in station 1 and station 2/3 south

9/25-11/10 MMS, CM & WC positions TBD, EC in AH
11/10–12/1 MMS & CM in run position, EC and WC can be 

moved east west ~3 ft

These dates are approximate and subject to change
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Task  Start Date  End Date

• Tear down and remove  PHENIX “stage”
for Summer Sunday Tour 8/10 8/11

• Test base RPC3 N locking/installation fixture 8/10 8/14
• Test and commission RPC3N lifting fixtures at 

factory with S. Kane/designee as witness 8/10 8/14
• Erect PC1 repair tool 8/12 8/14
• First ½ octant ready for installation 8/17 8/17
• Disassemble DC/P   C1 cables & piping 8/17 8/28
• Install Station 1 MuTrigger FEE air & water 

and test 8/17 9/11
• Install new gap5 N cable & pipe supports, 

cables and piping and leak test piping 8/17 9/30
• Install RPC3 N ½ Octants (16 days) 9/1 9/30
• Final leak test new Ar dewar/vaporizer and 

Closeout job 8/28 9/4
• Move DC on EC to access PC1 east 8/31 9/4
• Install Empties racks on gas pad 8/31 9/4
• Install MuTrigger FEE station 2/3 FEE’s & 

Electronics & connect cables 8/31 9/25
•

August 10-31 Schedule
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Task Start Date  End Date

• Close MMN Hatch and closeout WP 9/1 9/1
• Rack room re-organization 9/1 11/30
• CM Power upgrade (as toime permits) 9/1          11/30
• Labor Day Holiday – no work 9/7 9/7
• Remove failed PC1 east module 9/10 9/14
• Install spare PC1 east module 9/10 9/14
• Install 2 RPC3 N racks (1/2 day) 9/8 9/18
• Test PC1 spare and verify operation 9/14 9/17
• Install MuTrigger FEE station 2/3 air & 

water plumbing and test 9/14 10/9
• Move DC on EC back to normal position 9/18 9/18
• Reconnect cables and piping on DC and PC1 East 9/21 9/25
• Remove station 1 south scaffolding 9/21 9/25
• Install LV Dist modules in MuTrigger S. 7/20 12/1
• Remove temporary MegaPAC in sRPC1 rack and install new 

full MegaPAC and finish controls for it 7/20 12/1
• Install rack components in RPC3 N racks 9/21 9/30
• Final verification tests on PC1 east repair 9/28 9/30

September Schedule
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Task Start Date  End Date

• Disassemble and store PC1 east repair fixture 10/1 10/2

• Attach cables to RPC3 N racks and to 
Detector ½ octants 10/1 10/9

• Install new PHENIX north tunnel thermal/vapor 
barrier replacing crystal palace (1 week) 10/1 10/30

• DCM rack supply& Return plumbing 10/5 10/16

• Remove MMS Sta 2/3 scaffolding 10/12 10/23

• Commission RPC3 N racks and detectors 10/12 10/30

• DCM rack internal plumbing 10/19 10/30

• Reinstall MMS lampshades (2 days) 10/26 10/30

October Schedule
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Task Start Date  End Date
November Schedule

• Install heaters and thermostat(s) for RPC3N 
thermal control 11/2 11/6

• Reinstall PHENIX North tunnel shielding (3 days) 11/2 11/6
• Cooldown for Run 10 Starts 11/7 11/7
• Move MuID Collars to IR 11/7 11/7 
• Disconnect electric & Fiber in EC 11/2 11/7
• Remove ladder & dumb waiter from EC & Fold up 

EC platforms in AH (1 day) 11/9 11/10
• Veterans Day Holiday – no work 11/11 11/11
• Remove IR Floor plates and move 12 ton cart to AH 11/12 11/12 
• Move EC to IR 11/12 11/13
• Reconnect electric and fiber to EC 11/16 11/20
• Reinstall ladder & dumb waiter on EC & Fold 

down EC platforms in IR (1 day) 11/16 11/20 
• Pink sheets, white sheets, blue sheets 11/16 12/1
• Move MMS north, Install MuID Collars 11/23 11/25
• Assemble shield wall base and wall in AH 11/23 11/30
• Thanksgiving Holiday – no work 11/26 11/27
• Roll in shield wall 11/30 11/30
• Start Run 10, All shutdown activities completed 12/1 12/1
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Other potential work this shutdown:

1.  Remove the RPC prototype absorber

Confirmed: this to be done while 
Station 1 scaffolding is in place

2. Prep Bridge for future upgrades
(if time permits)
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More work to be scheduled

Need to change location of 
hose connection: too close to 
electrical box

Some hoses getting old: 
replace before they leak
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• Roof leaks in utility bathroom at northwest corner 
behind tech offices and over door between rack room 
and assembly hall.

• Heat wrap tape for trailer bathroom toilet drains to prevent
freeze/clogging in winter.

• Improved Rack Room AC performance (This item has been addressed time 
and again but unsatisfactorily. Currently the AC fails periodically and is 
repaired only to fail again. On-condition maintenance is not adequate…an 
engineered solution is needed.)

• Icy conditions at mixing house north stairs

• Mixing House loose board ?

2009 Building Maintenance Issues
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Safety, Security, etc.

• New efforts to review/update PHENIX procedures is underway.

• Now that scaffolding is going up: no-one on scaffolds (except 
erecting crews) until they are inspected.

• Keep your hard hat handy. Hard hats required when crane in use 
and when others are working on scaffolds above you. 

• Wear gloves and steel toed shoes when appropriate.

• No one in North and South magnets without signing entry log. 

• Confined space training required for entry into north and south 
magnets.

• Obey scaffold limits: no more than 2 persons per level. See work
permit for further restrictions. 

• If you are working on the MUTrigger FEE project, MuTr work or 
will be working on the RPC3 N or the PC1 repair you will need to
read and sign the work permit. 
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Where To Find 
PHENIX Engineering Info

Links for the weekly planning meeting slides, archives of past meeting slides,long
term planning, pictures, videos and other technical info can be found on the 
PHENIX Engineering web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

No planning meeting 
7/30 due to Ring Road 
Renaisance Celebration

Next planning meeting: 
8/6


